-5 WASHINGTON STATE
Recreation and
Conservation Office Progress Report

PROJECT: 18-2003 DEV, HARRY TODD WATERFRONT IMPROVEMENTS PHASE Il ALEA
Sponsor: Lakewood City of  Program: Aquatic Lands Enhancement Acct Status: Active
Project Start Date: 07/01/2019 Agreement End Date: 12/31/2021

Progress Report Status: Accepted 07/30/2021

Report Period
From 04/13/2021  To 07/30/2021

Questions
#1: Describe the work accomplished during this reporting period.
Restroom has been installed, inspected and approved. Walkways have been completed and handrails

installed and approved. Landscape and irrigation has been installed and approved. Project is
substantially completed and punch list items completed.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

No
#3: Tell us about work planned for the next reporting period.
Dedication scheduled Tue Aug 2nd, 2021 at 5pm. Project & grant closeout documents to be completed

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

No

Milestones

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay
Funding Acknowl Sign Posted 09/30/2021

Construction Complete 09/30/2021

RCO Final Inspection 12/01/2021

Final Billing Due 12/01/2021

Final Report Due 12/15/2021

Agreement End Date 12/31/2021

Need amendment to change

Special Conditions
1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation.
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Permits

Permits and Reviews
Archeological & Cultural Resoures (EO 05-05)

Building Permit
Endangered Species Act Compliance [ESA]

Hydraulics Project Approval [HPA]
SEPA

Shoreline Permit

Permit Questions

Progress Report, Project 18-2003

Issuing Organization
DAHP

City/County

US Fish & Wildlife

Dept of Fish & Wildlife

Local or State

City/County

#1: Any additional mitigation requirements? If so, please describe.

No

#2: Are there any additional permits required? If so, please describe.

Yes

Received
Applied Date Date
04/11/2018 05/09/2018
Note: completed in phase 1
04/30/2019 06/30/2019

Note: includes grading permit

Note: completed in phase 1
04/30/2019 11/30/2019
04/11/2018 10/08/2018
Note: completed in phase 1
09/16/2019 06/22/2020
Note: completed in phase 1

There was an internal confusion on permitting and although Site Development permits were attained
specific Building Permits were required beyond that covered through the Site Development Permit
process. This is being completed as construction proceeds on other elements and no delays are

anticipated.

#3: Tell us about your progress with securing your permits or ESA consultation.

Permitting has been moving exceptionally fast. Corps permit was received within 3 months of application

and all local permits shall be completed by the end of 2019. Cultural Resources concurrence was
received from DAHP on 5-9-2018 after completion and submission of the Harry Todd Waterfront
Improvements Cultural Resources Assessment by ESA on April 11,2018.
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Permit #

BP2001737, BP2001586,

2020-6-82+01
LU1800091

LU1900217;218;219
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Attachments

PHOTOS (JPG, GIF)
Photos (JPG, GIF)

"

#482308  # 482309

#482310

PROJECT DOCUMENTS AND PHOTOS
Project Documents and Photos

File Attach
Type Date Attachment Type
@ 07/30/2021  Photo
[ 07/30/2021  Photo
@ 07/30/2021  Photo
@ 07/30/2021  Photo
@ 07/30/2021  Photo
@ 07/30/2021  Photo
Certify & Submit
Status History
Report Status Date
Accepted 07/30/2021
Submitted 07/30/2021
Draft 07/13/2021
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#482311

Progress Report, Project 18-2003

User

Beth Auerbach

Stacey Reding
Mary Dodsworth

#482312

Title

restroom.jpg

pathway to waterfront 1.jpg

new view from park.jpg

new gangway.jpg

floats on the water.jpg

fishing pier and docks.jpg

Note

Person

StaceyR
StaceyR
StaceyR
StaceyR
StaceyR

StaceyR

File Name, Number
Associations

restroom.jpg, 482313

Progress Report, 07/30/2021, Accepted
pathway to waterfront 1.jpg, 482312
Progress Report, 07/30/2021, Accepted
new view from park.jpg, 482311
Progress Report, 07/30/2021, Accepted
new gangway.jpg, 482310

Progress Report, 07/30/2021, Accepted
floats on the water.jpg, 482309
Progress Report, 07/30/2021, Accepted
fishing pier and docks.jpg, 482308
Progress Report, 07/30/2021, Accepted

Shared

Thanks for the progress report, Stacey. One down and an infinite number of them to go! Looking

forward to meeting you either next Tuesday at the ribbon cutting or sometime soon for the final

inspection. -Beth

thanks for all your help- Beth has been so supportive
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https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482313&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482312&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482311&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482310&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482309&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8
https://secure.rco.wa.gov/prism/search/ProjectSnapshotAttachmentData.aspx?id=482308&sid=4EF70FFC-1C69-4B89-A82B-313E5E6DD4D8

